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1. Introduction

1.1 Background

Site Number: V6QM Contract Number: EPW06077

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: NonTimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 5/25/2015

Demob Date: Completion Date: 6/12/2015

CERCLIS ID: LAD008434185 RCRIS ID:

ERNS No.: State Notification:

FPN#: E15608 Reimbursable Account #:

1.1.1 Incident Category

OPA removal action.

1.1.2 Site Description

The SBA Shipyard Inc. (SBA) facility is situated on approximately 98 acres of land located in a rural

industrial area, at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The site is approximately 2.3 miles

southwest (downstream) of Mermentau, Louisiana. The geographic coordinates at the abandoned office and

facility entrance are Latitude 30.16415º North and Longitude 92.61588º West. This facility is bordered to the

north by residents, south by wetlands, west by rural land and wetlands, and east by the Mermentau River. 

Access to the property is restricted with fencing and locked gates.

The facility operated from 1965 through 1999 for the purpose of constructing, repair, retrofitting, and cleaning

of barges.  This OPA removal action is limited to a submerged barge and associated Alkyne Storage Tank

pump house (barge).

1.1.2.1 Location

SBA is located at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The geographic coordinates at the

abandoned office and facility entrance are Latitude 30.16415º North and Longitude 92.61588º West.

1.1.2.2 Description of Threat

Oil was observed discharging from the barge and migrating in a southeast direction into a nearby wetland

that is hydrologically connected to the Mermentau River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA and START3 mobilized to the site on October 15, 2014 to assess the contents of the barge, the threat

posed to the nearby wetland and Mermentau River, and the necessary steps to mitigate that threat.  Field

operations during the assessment included photo and written documentation, measurements of the barge

and sample collection.

START3 determined the following measurements based on the visible portions of the barge:

50 feet (length) x 20 feet (width) x 7.6 feet (depth).  Depth of the buried barge was measured from a

hatch opening on the east side of the pump house.

START3 collected two (2) samples from the barge, and one (1) onsite liquid sample from the overhead

horizontal saddle tank, located 50 feet north of the pump house structure. The two (2) samples collected

from the barge were sent to the laboratory for the following analysis: VOC, SVOC, PCB, TPH, TAL Metals,

TCLP VOCs, TCLP SVOCs, TCLP Metals, Oil and Grease, and TPH as DRO, GRO, and ORO. The one (1)

sample collected from the horizontal saddle tank was sent to the laboratory for the following analysis: Total

VOCs and Flashpoint.

Samples collected from the barge indicated results of elevated concentrations of Polycyclic Aromatic

Hydrocarbons (PAH) and Total Petroleum Hydrocarbons (TPH) in the form of diesel (DRO) and motor oil

range organics (ORO).  Sample results confirmed that the removal should be funded as an OPA removal

action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

From May 25 – 27, 2015 the following tasks were completed: 

US EPA, START and ERRS mobilized to the site to discuss the initial removal plan and site

preparations including; site security, access to removal locations and possible staging areas.

Initiated removal and offsite disposal of 22,500 gallons of oil and oily water from the barge

Constructed gravel road on site for vacuum trucks to access the barge.

Conducted air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

From May 28 – 30, 2015 the following tasks were completed:

Continued removal and offsite disposal of oil and oily water from the barge.

Continued construction and improvements to gravel road on site for tanker trucks to access area

adjacent to the barge due to saturated conditions from rainfall.

Continued air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

Grab samples of oil and oily water were taken from three hatch openings on the north side of the
barge analysis and further characterization. Removal and offsite disposal of the barge contents will
be postponed until sample results are received.

US EPA, START and ERRS demobilize from site. 

From June 8 – 12, 2015 the following tasks were completed:

Sample results collected during the week of May 28  30, 2015 confirmed that the oil and oily

water should be handled as an OPA removal action. 

EPA, ERRS, and start mobilized to the site and completed removal and offsite disposal of oil, oily
water, and oilcontaminated waste.  EPA removed 90,484 gallons of oily water and 35 cubic yards of
oilcontaminated waste.

All loose oil stained material and debris from inside the barge was bagged and placed into a lined
rolloff container for disposal.  Any remaining oily liquid in the barge was addressed with oil solidifier
(OilDri) and removed for disposal.

Continued air monitoring using a Multirae for O , LEL, H S, VOC and CO during removal activities –
all readings 0 ppm

A composite sample of sludge was taken from three hatch openings on the north side of the barge,
and a grab sample was taken from the diesel tank inside the barge for laboratory analysis and
characterization of contents.  Removal and offsite disposal of sludge contents that remain in the
barge will be postponed until characterization is complete.

A continuous earthen berm was constructed around the north (starboard), east (stern) and south
(port) portion of the barge.  The earthen berm was lined with poly sheeting and anchored in place
with sand as a precaution in case of a liquid recharge.

Prior to demobilization from the site, the gravel road built for easy access to the barge was de
constructed.

US EPA, START and ERRS demobilize from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC issued Notice of Federal Interest to Responsible Parties (PRPs) on February 10, 2015 and February

12, 2015 to include:

Ashland Inc.

Canal Barge Company, Inc.

Cenac Marine Services, LLC

Coastal Tug & Barge, Inc.

ConocoPhillips Company

Genae Towing Company

Hess Corporation

Higman Marine Services, Inc.

Ingram Marine Group

Ionian Management Inc.

Kenny Sterns

Kirby Corporation

LeeVac Shipyard, LLC

Louis & Suzanne Smailhall

Marine Operators, Inc.

Martin Energy Services LLC

Martin Midstream Partners LP

National Marine Service

Penn Maritime Inc

Sargeant Marine Inc.

SSIC Remediation, L.L.C.

Sunoco Inc.

Talon’s Marine & Fuel LLC

Transerve Marine Inc

The NOFI's were mailed as a means to inform all parties, including the current property owner, of their

potential liability for operations associated with the barge.  They were identified as part of an ongoing

CERCLA action that is necessary to address CERCLA contaminants at the site.  It is unknown whether

they contributed to the oil that was removed from the barge. 

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity Manifest # Treatment Disposal

Non

Hazardous

Waste

Oily

Water

22,500

gallons

CHESI001, Sprint001, Sprint
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NA

Clean
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Non

Hazardous
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Water
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Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water
13,200
gallons 

Sprint003, CHESI008, CHESI  NA

Clean

Harbors

White Castle

LLC

Non
Hazardous
Waste

Oily
Water

25,234

 gallons

9027, 9086, 10046EPA,

10050EPA,  10048EPA,

10049EPA

 NA

Environmental

Response

Services

Non
Hazardous
Waste

Oily
Water

11,550

 gallons
10047EPA, 9048, 8984,1005EPA   NA

Environmental

Response

Services

Non
Regulated
Material

Solid
Waste

35 yd 152293, 152300  NA

Chemical

Waste

Management

2.2 Planning Section

2.2.1 Anticipated Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.1 Planned Response Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.2 Next Steps

None 

2.2.2 Issues

Additional CERCLA wastes identified at the site will be addressed using CERCLA funding and authority.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No information available at this time.

2.5.2 Liaison Officer

No information available at this time

2.5.3 Information Officer

No information available at this time

3. Participating Entities

3.1 Unified Command

No information available at this time.

3.2 Cooperating Agencies

US EPA Region 6
Louisiana Department of Environmental Quality (LDEQ)
United States Coast Guard (USCG)

4. Personnel On Site

No information available at this time.

5. Definition of Terms

CO  Carbon Monoxide
DRO – Diesel Range Organics
ERRS  Emergency and Rapid Response Services
GPS  Global Positioning System
H2S  Hydrogen Sulfide
LDEQ – Louisiana Department of Environmental Quality
LEL  Lower Explosive Limit
LTU – Land Treatment Unit
O2  Oxygen
ORO – Oil Range Organics
OSC – OnScene Coordinator
PAHs  Polycyclic Aromatic Hydrocarbons
PCB  Polychlorinated Biphenyl
PRPs  Potentially Responsible Parties
RA – Removal Assessment
SBA  SBA Shipyard Inc.
START – Superfund Technical Assessment and Response Team
SVOC – SemiVolatile Organic Compounds
TAL  Target Analyte List
TCLP  Toxicity Characteristic Leaching Procedure
TPH  Total Petroleum Hydrocarbons
USCG – Unites States Coast Guard
US EPA  United States Environmental Protection Agency
VOC  Volatile Organic Compounds 

6. Additional sources of information

6.1 Internet location of additional information/report

Additional information can be obtained at epaosc.org/sbashipyards

6.2 Reporting Schedule

No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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1. Introduction

1.1 Background

Site Number: V6QM Contract Number: EPW06077

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: NonTimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 5/25/2015

Demob Date: Completion Date: 6/12/2015

CERCLIS ID: LAD008434185 RCRIS ID:

ERNS No.: State Notification:

FPN#: E15608 Reimbursable Account #:

1.1.1 Incident Category

OPA removal action.

1.1.2 Site Description

The SBA Shipyard Inc. (SBA) facility is situated on approximately 98 acres of land located in a rural

industrial area, at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The site is approximately 2.3 miles

southwest (downstream) of Mermentau, Louisiana. The geographic coordinates at the abandoned office and

facility entrance are Latitude 30.16415º North and Longitude 92.61588º West. This facility is bordered to the

north by residents, south by wetlands, west by rural land and wetlands, and east by the Mermentau River. 

Access to the property is restricted with fencing and locked gates.

The facility operated from 1965 through 1999 for the purpose of constructing, repair, retrofitting, and cleaning

of barges.  This OPA removal action is limited to a submerged barge and associated Alkyne Storage Tank

pump house (barge).

1.1.2.1 Location

SBA is located at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The geographic coordinates at the

abandoned office and facility entrance are Latitude 30.16415º North and Longitude 92.61588º West.

1.1.2.2 Description of Threat

Oil was observed discharging from the barge and migrating in a southeast direction into a nearby wetland

that is hydrologically connected to the Mermentau River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA and START3 mobilized to the site on October 15, 2014 to assess the contents of the barge, the threat

posed to the nearby wetland and Mermentau River, and the necessary steps to mitigate that threat.  Field

operations during the assessment included photo and written documentation, measurements of the barge

and sample collection.

START3 determined the following measurements based on the visible portions of the barge:

50 feet (length) x 20 feet (width) x 7.6 feet (depth).  Depth of the buried barge was measured from a

hatch opening on the east side of the pump house.

START3 collected two (2) samples from the barge, and one (1) onsite liquid sample from the overhead

horizontal saddle tank, located 50 feet north of the pump house structure. The two (2) samples collected

from the barge were sent to the laboratory for the following analysis: VOC, SVOC, PCB, TPH, TAL Metals,

TCLP VOCs, TCLP SVOCs, TCLP Metals, Oil and Grease, and TPH as DRO, GRO, and ORO. The one (1)

sample collected from the horizontal saddle tank was sent to the laboratory for the following analysis: Total

VOCs and Flashpoint.

Samples collected from the barge indicated results of elevated concentrations of Polycyclic Aromatic

Hydrocarbons (PAH) and Total Petroleum Hydrocarbons (TPH) in the form of diesel (DRO) and motor oil

range organics (ORO).  Sample results confirmed that the removal should be funded as an OPA removal

action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

From May 25 – 27, 2015 the following tasks were completed: 

US EPA, START and ERRS mobilized to the site to discuss the initial removal plan and site

preparations including; site security, access to removal locations and possible staging areas.

Initiated removal and offsite disposal of 22,500 gallons of oil and oily water from the barge

Constructed gravel road on site for vacuum trucks to access the barge.

Conducted air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

From May 28 – 30, 2015 the following tasks were completed:

Continued removal and offsite disposal of oil and oily water from the barge.

Continued construction and improvements to gravel road on site for tanker trucks to access area

adjacent to the barge due to saturated conditions from rainfall.

Continued air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

Grab samples of oil and oily water were taken from three hatch openings on the north side of the
barge analysis and further characterization. Removal and offsite disposal of the barge contents will
be postponed until sample results are received.

US EPA, START and ERRS demobilize from site. 

From June 8 – 12, 2015 the following tasks were completed:

Sample results collected during the week of May 28  30, 2015 confirmed that the oil and oily

water should be handled as an OPA removal action. 

EPA, ERRS, and start mobilized to the site and completed removal and offsite disposal of oil, oily
water, and oilcontaminated waste.  EPA removed 90,484 gallons of oily water and 35 cubic yards of
oilcontaminated waste.

All loose oil stained material and debris from inside the barge was bagged and placed into a lined
rolloff container for disposal.  Any remaining oily liquid in the barge was addressed with oil solidifier
(OilDri) and removed for disposal.

Continued air monitoring using a Multirae for O , LEL, H S, VOC and CO during removal activities –
all readings 0 ppm

A composite sample of sludge was taken from three hatch openings on the north side of the barge,
and a grab sample was taken from the diesel tank inside the barge for laboratory analysis and
characterization of contents.  Removal and offsite disposal of sludge contents that remain in the
barge will be postponed until characterization is complete.

A continuous earthen berm was constructed around the north (starboard), east (stern) and south
(port) portion of the barge.  The earthen berm was lined with poly sheeting and anchored in place
with sand as a precaution in case of a liquid recharge.

Prior to demobilization from the site, the gravel road built for easy access to the barge was de
constructed.

US EPA, START and ERRS demobilize from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC issued Notice of Federal Interest to Responsible Parties (PRPs) on February 10, 2015 and February

12, 2015 to include:

Ashland Inc.

Canal Barge Company, Inc.

Cenac Marine Services, LLC

Coastal Tug & Barge, Inc.

ConocoPhillips Company

Genae Towing Company

Hess Corporation

Higman Marine Services, Inc.

Ingram Marine Group

Ionian Management Inc.

Kenny Sterns

Kirby Corporation

LeeVac Shipyard, LLC

Louis & Suzanne Smailhall

Marine Operators, Inc.

Martin Energy Services LLC

Martin Midstream Partners LP

National Marine Service

Penn Maritime Inc

Sargeant Marine Inc.

SSIC Remediation, L.L.C.

Sunoco Inc.

Talon’s Marine & Fuel LLC

Transerve Marine Inc

The NOFI's were mailed as a means to inform all parties, including the current property owner, of their

potential liability for operations associated with the barge.  They were identified as part of an ongoing

CERCLA action that is necessary to address CERCLA contaminants at the site.  It is unknown whether

they contributed to the oil that was removed from the barge. 

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity Manifest # Treatment Disposal

Non

Hazardous

Waste

Oily

Water

22,500

gallons

CHESI001, Sprint001, Sprint

002, CHESI002, CHESI003
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water

18,000

 gallons

CHESI004, CHESI005, CHESI

006, CHESI007
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water
13,200
gallons 

Sprint003, CHESI008, CHESI  NA

Clean

Harbors

White Castle

LLC

Non
Hazardous
Waste

Oily
Water

25,234

 gallons

9027, 9086, 10046EPA,

10050EPA,  10048EPA,

10049EPA

 NA

Environmental

Response

Services

Non
Hazardous
Waste

Oily
Water

11,550

 gallons
10047EPA, 9048, 8984,1005EPA   NA

Environmental

Response

Services

Non
Regulated
Material

Solid
Waste

35 yd 152293, 152300  NA

Chemical

Waste

Management

2.2 Planning Section

2.2.1 Anticipated Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.1 Planned Response Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.2 Next Steps

None 

2.2.2 Issues

Additional CERCLA wastes identified at the site will be addressed using CERCLA funding and authority.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No information available at this time.

2.5.2 Liaison Officer

No information available at this time

2.5.3 Information Officer

No information available at this time

3. Participating Entities

3.1 Unified Command

No information available at this time.

3.2 Cooperating Agencies

US EPA Region 6
Louisiana Department of Environmental Quality (LDEQ)
United States Coast Guard (USCG)

4. Personnel On Site

No information available at this time.

5. Definition of Terms

CO  Carbon Monoxide
DRO – Diesel Range Organics
ERRS  Emergency and Rapid Response Services
GPS  Global Positioning System
H2S  Hydrogen Sulfide
LDEQ – Louisiana Department of Environmental Quality
LEL  Lower Explosive Limit
LTU – Land Treatment Unit
O2  Oxygen
ORO – Oil Range Organics
OSC – OnScene Coordinator
PAHs  Polycyclic Aromatic Hydrocarbons
PCB  Polychlorinated Biphenyl
PRPs  Potentially Responsible Parties
RA – Removal Assessment
SBA  SBA Shipyard Inc.
START – Superfund Technical Assessment and Response Team
SVOC – SemiVolatile Organic Compounds
TAL  Target Analyte List
TCLP  Toxicity Characteristic Leaching Procedure
TPH  Total Petroleum Hydrocarbons
USCG – Unites States Coast Guard
US EPA  United States Environmental Protection Agency
VOC  Volatile Organic Compounds 

6. Additional sources of information

6.1 Internet location of additional information/report

Additional information can be obtained at epaosc.org/sbashipyards

6.2 Reporting Schedule

No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

SBA Shipyards (OPA removal)  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #4
Alkyne Storage Pump House Removal 
SBA Shipyards (OPA removal)

Jennings, LA 
Latitude: 30.1641500 Longitude: 92.6158800 

To: Reggie Cheatham, EPA
Ronnie Crossland, Emergency Management Branch
Brian Wynne, LOSCO

From: Mark Hayes, Environmental Engineer, OSC 

Date: 6/23/2015 

Reporting Period:

1. Introduction

1.1 Background

Site Number: V6QM Contract Number: EPW06077

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: NonTimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 5/25/2015

Demob Date: Completion Date: 6/12/2015

CERCLIS ID: LAD008434185 RCRIS ID:

ERNS No.: State Notification:

FPN#: E15608 Reimbursable Account #:

1.1.1 Incident Category

OPA removal action.

1.1.2 Site Description

The SBA Shipyard Inc. (SBA) facility is situated on approximately 98 acres of land located in a rural

industrial area, at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The site is approximately 2.3 miles

southwest (downstream) of Mermentau, Louisiana. The geographic coordinates at the abandoned office and

facility entrance are Latitude 30.16415º North and Longitude 92.61588º West. This facility is bordered to the

north by residents, south by wetlands, west by rural land and wetlands, and east by the Mermentau River. 

Access to the property is restricted with fencing and locked gates.

The facility operated from 1965 through 1999 for the purpose of constructing, repair, retrofitting, and cleaning

of barges.  This OPA removal action is limited to a submerged barge and associated Alkyne Storage Tank

pump house (barge).

1.1.2.1 Location

SBA is located at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The geographic coordinates at the

abandoned office and facility entrance are Latitude 30.16415º North and Longitude 92.61588º West.

1.1.2.2 Description of Threat

Oil was observed discharging from the barge and migrating in a southeast direction into a nearby wetland

that is hydrologically connected to the Mermentau River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA and START3 mobilized to the site on October 15, 2014 to assess the contents of the barge, the threat

posed to the nearby wetland and Mermentau River, and the necessary steps to mitigate that threat.  Field

operations during the assessment included photo and written documentation, measurements of the barge

and sample collection.

START3 determined the following measurements based on the visible portions of the barge:

50 feet (length) x 20 feet (width) x 7.6 feet (depth).  Depth of the buried barge was measured from a

hatch opening on the east side of the pump house.

START3 collected two (2) samples from the barge, and one (1) onsite liquid sample from the overhead

horizontal saddle tank, located 50 feet north of the pump house structure. The two (2) samples collected

from the barge were sent to the laboratory for the following analysis: VOC, SVOC, PCB, TPH, TAL Metals,

TCLP VOCs, TCLP SVOCs, TCLP Metals, Oil and Grease, and TPH as DRO, GRO, and ORO. The one (1)

sample collected from the horizontal saddle tank was sent to the laboratory for the following analysis: Total

VOCs and Flashpoint.

Samples collected from the barge indicated results of elevated concentrations of Polycyclic Aromatic

Hydrocarbons (PAH) and Total Petroleum Hydrocarbons (TPH) in the form of diesel (DRO) and motor oil

range organics (ORO).  Sample results confirmed that the removal should be funded as an OPA removal

action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

From May 25 – 27, 2015 the following tasks were completed: 

US EPA, START and ERRS mobilized to the site to discuss the initial removal plan and site

preparations including; site security, access to removal locations and possible staging areas.

Initiated removal and offsite disposal of 22,500 gallons of oil and oily water from the barge

Constructed gravel road on site for vacuum trucks to access the barge.

Conducted air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

From May 28 – 30, 2015 the following tasks were completed:

Continued removal and offsite disposal of oil and oily water from the barge.

Continued construction and improvements to gravel road on site for tanker trucks to access area

adjacent to the barge due to saturated conditions from rainfall.

Continued air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

Grab samples of oil and oily water were taken from three hatch openings on the north side of the
barge analysis and further characterization. Removal and offsite disposal of the barge contents will
be postponed until sample results are received.

US EPA, START and ERRS demobilize from site. 

From June 8 – 12, 2015 the following tasks were completed:

Sample results collected during the week of May 28  30, 2015 confirmed that the oil and oily

water should be handled as an OPA removal action. 

EPA, ERRS, and start mobilized to the site and completed removal and offsite disposal of oil, oily
water, and oilcontaminated waste.  EPA removed 90,484 gallons of oily water and 35 cubic yards of
oilcontaminated waste.

All loose oil stained material and debris from inside the barge was bagged and placed into a lined
rolloff container for disposal.  Any remaining oily liquid in the barge was addressed with oil solidifier
(OilDri) and removed for disposal.

Continued air monitoring using a Multirae for O , LEL, H S, VOC and CO during removal activities –
all readings 0 ppm

A composite sample of sludge was taken from three hatch openings on the north side of the barge,
and a grab sample was taken from the diesel tank inside the barge for laboratory analysis and
characterization of contents.  Removal and offsite disposal of sludge contents that remain in the
barge will be postponed until characterization is complete.

A continuous earthen berm was constructed around the north (starboard), east (stern) and south
(port) portion of the barge.  The earthen berm was lined with poly sheeting and anchored in place
with sand as a precaution in case of a liquid recharge.

Prior to demobilization from the site, the gravel road built for easy access to the barge was de
constructed.

US EPA, START and ERRS demobilize from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC issued Notice of Federal Interest to Responsible Parties (PRPs) on February 10, 2015 and February

12, 2015 to include:

Ashland Inc.

Canal Barge Company, Inc.

Cenac Marine Services, LLC

Coastal Tug & Barge, Inc.

ConocoPhillips Company

Genae Towing Company

Hess Corporation

Higman Marine Services, Inc.

Ingram Marine Group

Ionian Management Inc.

Kenny Sterns

Kirby Corporation

LeeVac Shipyard, LLC

Louis & Suzanne Smailhall

Marine Operators, Inc.

Martin Energy Services LLC

Martin Midstream Partners LP

National Marine Service

Penn Maritime Inc

Sargeant Marine Inc.

SSIC Remediation, L.L.C.

Sunoco Inc.

Talon’s Marine & Fuel LLC

Transerve Marine Inc

The NOFI's were mailed as a means to inform all parties, including the current property owner, of their

potential liability for operations associated with the barge.  They were identified as part of an ongoing

CERCLA action that is necessary to address CERCLA contaminants at the site.  It is unknown whether

they contributed to the oil that was removed from the barge. 

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity Manifest # Treatment Disposal

Non

Hazardous

Waste

Oily

Water

22,500

gallons

CHESI001, Sprint001, Sprint

002, CHESI002, CHESI003
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water

18,000

 gallons

CHESI004, CHESI005, CHESI

006, CHESI007
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water
13,200
gallons 

Sprint003, CHESI008, CHESI  NA

Clean

Harbors

White Castle

LLC

Non
Hazardous
Waste

Oily
Water

25,234

 gallons

9027, 9086, 10046EPA,

10050EPA,  10048EPA,

10049EPA

 NA

Environmental

Response

Services

Non
Hazardous
Waste

Oily
Water

11,550

 gallons
10047EPA, 9048, 8984,1005EPA   NA

Environmental

Response

Services

Non
Regulated
Material

Solid
Waste

35 yd 152293, 152300  NA

Chemical

Waste

Management

2.2 Planning Section

2.2.1 Anticipated Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.1 Planned Response Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.2 Next Steps

None 

2.2.2 Issues

Additional CERCLA wastes identified at the site will be addressed using CERCLA funding and authority.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No information available at this time.

2.5.2 Liaison Officer

No information available at this time

2.5.3 Information Officer

No information available at this time

3. Participating Entities

3.1 Unified Command

No information available at this time.

3.2 Cooperating Agencies

US EPA Region 6
Louisiana Department of Environmental Quality (LDEQ)
United States Coast Guard (USCG)

4. Personnel On Site

No information available at this time.

5. Definition of Terms

CO  Carbon Monoxide
DRO – Diesel Range Organics
ERRS  Emergency and Rapid Response Services
GPS  Global Positioning System
H2S  Hydrogen Sulfide
LDEQ – Louisiana Department of Environmental Quality
LEL  Lower Explosive Limit
LTU – Land Treatment Unit
O2  Oxygen
ORO – Oil Range Organics
OSC – OnScene Coordinator
PAHs  Polycyclic Aromatic Hydrocarbons
PCB  Polychlorinated Biphenyl
PRPs  Potentially Responsible Parties
RA – Removal Assessment
SBA  SBA Shipyard Inc.
START – Superfund Technical Assessment and Response Team
SVOC – SemiVolatile Organic Compounds
TAL  Target Analyte List
TCLP  Toxicity Characteristic Leaching Procedure
TPH  Total Petroleum Hydrocarbons
USCG – Unites States Coast Guard
US EPA  United States Environmental Protection Agency
VOC  Volatile Organic Compounds 

6. Additional sources of information

6.1 Internet location of additional information/report

Additional information can be obtained at epaosc.org/sbashipyards

6.2 Reporting Schedule

No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

SBA Shipyards (OPA removal)  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #4
Alkyne Storage Pump House Removal 
SBA Shipyards (OPA removal)

Jennings, LA 
Latitude: 30.1641500 Longitude: 92.6158800 

To: Reggie Cheatham, EPA
Ronnie Crossland, Emergency Management Branch
Brian Wynne, LOSCO

From: Mark Hayes, Environmental Engineer, OSC 

Date: 6/23/2015 

Reporting Period:

1. Introduction

1.1 Background

Site Number: V6QM Contract Number: EPW06077

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: NonTimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 5/25/2015

Demob Date: Completion Date: 6/12/2015

CERCLIS ID: LAD008434185 RCRIS ID:

ERNS No.: State Notification:

FPN#: E15608 Reimbursable Account #:

1.1.1 Incident Category

OPA removal action.

1.1.2 Site Description

The SBA Shipyard Inc. (SBA) facility is situated on approximately 98 acres of land located in a rural

industrial area, at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The site is approximately 2.3 miles

southwest (downstream) of Mermentau, Louisiana. The geographic coordinates at the abandoned office and

facility entrance are Latitude 30.16415º North and Longitude 92.61588º West. This facility is bordered to the

north by residents, south by wetlands, west by rural land and wetlands, and east by the Mermentau River. 

Access to the property is restricted with fencing and locked gates.

The facility operated from 1965 through 1999 for the purpose of constructing, repair, retrofitting, and cleaning

of barges.  This OPA removal action is limited to a submerged barge and associated Alkyne Storage Tank

pump house (barge).

1.1.2.1 Location

SBA is located at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The geographic coordinates at the

abandoned office and facility entrance are Latitude 30.16415º North and Longitude 92.61588º West.

1.1.2.2 Description of Threat

Oil was observed discharging from the barge and migrating in a southeast direction into a nearby wetland

that is hydrologically connected to the Mermentau River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA and START3 mobilized to the site on October 15, 2014 to assess the contents of the barge, the threat

posed to the nearby wetland and Mermentau River, and the necessary steps to mitigate that threat.  Field

operations during the assessment included photo and written documentation, measurements of the barge

and sample collection.

START3 determined the following measurements based on the visible portions of the barge:

50 feet (length) x 20 feet (width) x 7.6 feet (depth).  Depth of the buried barge was measured from a

hatch opening on the east side of the pump house.

START3 collected two (2) samples from the barge, and one (1) onsite liquid sample from the overhead

horizontal saddle tank, located 50 feet north of the pump house structure. The two (2) samples collected

from the barge were sent to the laboratory for the following analysis: VOC, SVOC, PCB, TPH, TAL Metals,

TCLP VOCs, TCLP SVOCs, TCLP Metals, Oil and Grease, and TPH as DRO, GRO, and ORO. The one (1)

sample collected from the horizontal saddle tank was sent to the laboratory for the following analysis: Total

VOCs and Flashpoint.

Samples collected from the barge indicated results of elevated concentrations of Polycyclic Aromatic

Hydrocarbons (PAH) and Total Petroleum Hydrocarbons (TPH) in the form of diesel (DRO) and motor oil

range organics (ORO).  Sample results confirmed that the removal should be funded as an OPA removal

action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

From May 25 – 27, 2015 the following tasks were completed: 

US EPA, START and ERRS mobilized to the site to discuss the initial removal plan and site

preparations including; site security, access to removal locations and possible staging areas.

Initiated removal and offsite disposal of 22,500 gallons of oil and oily water from the barge

Constructed gravel road on site for vacuum trucks to access the barge.

Conducted air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

From May 28 – 30, 2015 the following tasks were completed:

Continued removal and offsite disposal of oil and oily water from the barge.

Continued construction and improvements to gravel road on site for tanker trucks to access area

adjacent to the barge due to saturated conditions from rainfall.

Continued air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

Grab samples of oil and oily water were taken from three hatch openings on the north side of the
barge analysis and further characterization. Removal and offsite disposal of the barge contents will
be postponed until sample results are received.

US EPA, START and ERRS demobilize from site. 

From June 8 – 12, 2015 the following tasks were completed:

Sample results collected during the week of May 28  30, 2015 confirmed that the oil and oily

water should be handled as an OPA removal action. 

EPA, ERRS, and start mobilized to the site and completed removal and offsite disposal of oil, oily
water, and oilcontaminated waste.  EPA removed 90,484 gallons of oily water and 35 cubic yards of
oilcontaminated waste.

All loose oil stained material and debris from inside the barge was bagged and placed into a lined
rolloff container for disposal.  Any remaining oily liquid in the barge was addressed with oil solidifier
(OilDri) and removed for disposal.

Continued air monitoring using a Multirae for O , LEL, H S, VOC and CO during removal activities –
all readings 0 ppm

A composite sample of sludge was taken from three hatch openings on the north side of the barge,
and a grab sample was taken from the diesel tank inside the barge for laboratory analysis and
characterization of contents.  Removal and offsite disposal of sludge contents that remain in the
barge will be postponed until characterization is complete.

A continuous earthen berm was constructed around the north (starboard), east (stern) and south
(port) portion of the barge.  The earthen berm was lined with poly sheeting and anchored in place
with sand as a precaution in case of a liquid recharge.

Prior to demobilization from the site, the gravel road built for easy access to the barge was de
constructed.

US EPA, START and ERRS demobilize from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC issued Notice of Federal Interest to Responsible Parties (PRPs) on February 10, 2015 and February

12, 2015 to include:

Ashland Inc.

Canal Barge Company, Inc.

Cenac Marine Services, LLC

Coastal Tug & Barge, Inc.

ConocoPhillips Company

Genae Towing Company

Hess Corporation

Higman Marine Services, Inc.

Ingram Marine Group

Ionian Management Inc.

Kenny Sterns

Kirby Corporation

LeeVac Shipyard, LLC

Louis & Suzanne Smailhall

Marine Operators, Inc.

Martin Energy Services LLC

Martin Midstream Partners LP

National Marine Service

Penn Maritime Inc

Sargeant Marine Inc.

SSIC Remediation, L.L.C.

Sunoco Inc.

Talon’s Marine & Fuel LLC

Transerve Marine Inc

The NOFI's were mailed as a means to inform all parties, including the current property owner, of their

potential liability for operations associated with the barge.  They were identified as part of an ongoing

CERCLA action that is necessary to address CERCLA contaminants at the site.  It is unknown whether

they contributed to the oil that was removed from the barge. 

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity Manifest # Treatment Disposal

Non

Hazardous

Waste

Oily

Water

22,500

gallons

CHESI001, Sprint001, Sprint

002, CHESI002, CHESI003
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water

18,000

 gallons

CHESI004, CHESI005, CHESI

006, CHESI007
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water
13,200
gallons 

Sprint003, CHESI008, CHESI  NA

Clean

Harbors

White Castle

LLC

Non
Hazardous
Waste

Oily
Water

25,234

 gallons

9027, 9086, 10046EPA,

10050EPA,  10048EPA,

10049EPA

 NA

Environmental

Response

Services

Non
Hazardous
Waste

Oily
Water

11,550

 gallons
10047EPA, 9048, 8984,1005EPA   NA

Environmental

Response

Services

Non
Regulated
Material

Solid
Waste

35 yd 152293, 152300  NA

Chemical

Waste

Management

2.2 Planning Section

2.2.1 Anticipated Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.1 Planned Response Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.2 Next Steps

None 

2.2.2 Issues

Additional CERCLA wastes identified at the site will be addressed using CERCLA funding and authority.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No information available at this time.

2.5.2 Liaison Officer

No information available at this time

2.5.3 Information Officer

No information available at this time

3. Participating Entities

3.1 Unified Command

No information available at this time.

3.2 Cooperating Agencies

US EPA Region 6
Louisiana Department of Environmental Quality (LDEQ)
United States Coast Guard (USCG)

4. Personnel On Site

No information available at this time.

5. Definition of Terms

CO  Carbon Monoxide
DRO – Diesel Range Organics
ERRS  Emergency and Rapid Response Services
GPS  Global Positioning System
H2S  Hydrogen Sulfide
LDEQ – Louisiana Department of Environmental Quality
LEL  Lower Explosive Limit
LTU – Land Treatment Unit
O2  Oxygen
ORO – Oil Range Organics
OSC – OnScene Coordinator
PAHs  Polycyclic Aromatic Hydrocarbons
PCB  Polychlorinated Biphenyl
PRPs  Potentially Responsible Parties
RA – Removal Assessment
SBA  SBA Shipyard Inc.
START – Superfund Technical Assessment and Response Team
SVOC – SemiVolatile Organic Compounds
TAL  Target Analyte List
TCLP  Toxicity Characteristic Leaching Procedure
TPH  Total Petroleum Hydrocarbons
USCG – Unites States Coast Guard
US EPA  United States Environmental Protection Agency
VOC  Volatile Organic Compounds 

6. Additional sources of information

6.1 Internet location of additional information/report

Additional information can be obtained at epaosc.org/sbashipyards

6.2 Reporting Schedule

No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

SBA Shipyards (OPA removal)  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #4
Alkyne Storage Pump House Removal 
SBA Shipyards (OPA removal)

Jennings, LA 
Latitude: 30.1641500 Longitude: 92.6158800 

To: Reggie Cheatham, EPA
Ronnie Crossland, Emergency Management Branch
Brian Wynne, LOSCO

From: Mark Hayes, Environmental Engineer, OSC 

Date: 6/23/2015 

Reporting Period:

1. Introduction

1.1 Background

Site Number: V6QM Contract Number: EPW06077

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: NonTimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 5/25/2015

Demob Date: Completion Date: 6/12/2015

CERCLIS ID: LAD008434185 RCRIS ID:

ERNS No.: State Notification:

FPN#: E15608 Reimbursable Account #:

1.1.1 Incident Category

OPA removal action.

1.1.2 Site Description

The SBA Shipyard Inc. (SBA) facility is situated on approximately 98 acres of land located in a rural

industrial area, at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The site is approximately 2.3 miles

southwest (downstream) of Mermentau, Louisiana. The geographic coordinates at the abandoned office and

facility entrance are Latitude 30.16415º North and Longitude 92.61588º West. This facility is bordered to the

north by residents, south by wetlands, west by rural land and wetlands, and east by the Mermentau River. 

Access to the property is restricted with fencing and locked gates.

The facility operated from 1965 through 1999 for the purpose of constructing, repair, retrofitting, and cleaning

of barges.  This OPA removal action is limited to a submerged barge and associated Alkyne Storage Tank

pump house (barge).

1.1.2.1 Location

SBA is located at 9040 Castex Landing Road, Jefferson Davis Parish, LA 70546, at the end of State

Highway 3166 and adjacent to the west bank of the Mermentau River. The geographic coordinates at the

abandoned office and facility entrance are Latitude 30.16415º North and Longitude 92.61588º West.

1.1.2.2 Description of Threat

Oil was observed discharging from the barge and migrating in a southeast direction into a nearby wetland

that is hydrologically connected to the Mermentau River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA and START3 mobilized to the site on October 15, 2014 to assess the contents of the barge, the threat

posed to the nearby wetland and Mermentau River, and the necessary steps to mitigate that threat.  Field

operations during the assessment included photo and written documentation, measurements of the barge

and sample collection.

START3 determined the following measurements based on the visible portions of the barge:

50 feet (length) x 20 feet (width) x 7.6 feet (depth).  Depth of the buried barge was measured from a

hatch opening on the east side of the pump house.

START3 collected two (2) samples from the barge, and one (1) onsite liquid sample from the overhead

horizontal saddle tank, located 50 feet north of the pump house structure. The two (2) samples collected

from the barge were sent to the laboratory for the following analysis: VOC, SVOC, PCB, TPH, TAL Metals,

TCLP VOCs, TCLP SVOCs, TCLP Metals, Oil and Grease, and TPH as DRO, GRO, and ORO. The one (1)

sample collected from the horizontal saddle tank was sent to the laboratory for the following analysis: Total

VOCs and Flashpoint.

Samples collected from the barge indicated results of elevated concentrations of Polycyclic Aromatic

Hydrocarbons (PAH) and Total Petroleum Hydrocarbons (TPH) in the form of diesel (DRO) and motor oil

range organics (ORO).  Sample results confirmed that the removal should be funded as an OPA removal

action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

From May 25 – 27, 2015 the following tasks were completed: 

US EPA, START and ERRS mobilized to the site to discuss the initial removal plan and site

preparations including; site security, access to removal locations and possible staging areas.

Initiated removal and offsite disposal of 22,500 gallons of oil and oily water from the barge

Constructed gravel road on site for vacuum trucks to access the barge.

Conducted air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

From May 28 – 30, 2015 the following tasks were completed:

Continued removal and offsite disposal of oil and oily water from the barge.

Continued construction and improvements to gravel road on site for tanker trucks to access area

adjacent to the barge due to saturated conditions from rainfall.

Continued air monitoring using the MultiRAE Pro for O , LEL, H S, VOC and CO during removal
activities – all readings 0 ppm.

Grab samples of oil and oily water were taken from three hatch openings on the north side of the
barge analysis and further characterization. Removal and offsite disposal of the barge contents will
be postponed until sample results are received.

US EPA, START and ERRS demobilize from site. 

From June 8 – 12, 2015 the following tasks were completed:

Sample results collected during the week of May 28  30, 2015 confirmed that the oil and oily

water should be handled as an OPA removal action. 

EPA, ERRS, and start mobilized to the site and completed removal and offsite disposal of oil, oily
water, and oilcontaminated waste.  EPA removed 90,484 gallons of oily water and 35 cubic yards of
oilcontaminated waste.

All loose oil stained material and debris from inside the barge was bagged and placed into a lined
rolloff container for disposal.  Any remaining oily liquid in the barge was addressed with oil solidifier
(OilDri) and removed for disposal.

Continued air monitoring using a Multirae for O , LEL, H S, VOC and CO during removal activities –
all readings 0 ppm

A composite sample of sludge was taken from three hatch openings on the north side of the barge,
and a grab sample was taken from the diesel tank inside the barge for laboratory analysis and
characterization of contents.  Removal and offsite disposal of sludge contents that remain in the
barge will be postponed until characterization is complete.

A continuous earthen berm was constructed around the north (starboard), east (stern) and south
(port) portion of the barge.  The earthen berm was lined with poly sheeting and anchored in place
with sand as a precaution in case of a liquid recharge.

Prior to demobilization from the site, the gravel road built for easy access to the barge was de
constructed.

US EPA, START and ERRS demobilize from site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

OSC issued Notice of Federal Interest to Responsible Parties (PRPs) on February 10, 2015 and February

12, 2015 to include:

Ashland Inc.

Canal Barge Company, Inc.

Cenac Marine Services, LLC

Coastal Tug & Barge, Inc.

ConocoPhillips Company

Genae Towing Company

Hess Corporation

Higman Marine Services, Inc.

Ingram Marine Group

Ionian Management Inc.

Kenny Sterns

Kirby Corporation

LeeVac Shipyard, LLC

Louis & Suzanne Smailhall

Marine Operators, Inc.

Martin Energy Services LLC

Martin Midstream Partners LP

National Marine Service

Penn Maritime Inc

Sargeant Marine Inc.

SSIC Remediation, L.L.C.

Sunoco Inc.

Talon’s Marine & Fuel LLC

Transerve Marine Inc

The NOFI's were mailed as a means to inform all parties, including the current property owner, of their

potential liability for operations associated with the barge.  They were identified as part of an ongoing

CERCLA action that is necessary to address CERCLA contaminants at the site.  It is unknown whether

they contributed to the oil that was removed from the barge. 

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity Manifest # Treatment Disposal

Non

Hazardous

Waste

Oily

Water

22,500

gallons

CHESI001, Sprint001, Sprint

002, CHESI002, CHESI003
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water

18,000

 gallons

CHESI004, CHESI005, CHESI

006, CHESI007
NA

Clean

Harbors

White Castle

LLC

Non

Hazardous

Waste

Oily

Water
13,200
gallons 

Sprint003, CHESI008, CHESI  NA

Clean

Harbors

White Castle

LLC

Non
Hazardous
Waste

Oily
Water

25,234

 gallons

9027, 9086, 10046EPA,

10050EPA,  10048EPA,

10049EPA

 NA

Environmental

Response

Services

Non
Hazardous
Waste

Oily
Water

11,550

 gallons
10047EPA, 9048, 8984,1005EPA   NA

Environmental

Response

Services

Non
Regulated
Material

Solid
Waste

35 yd 152293, 152300  NA

Chemical

Waste

Management

2.2 Planning Section

2.2.1 Anticipated Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.1 Planned Response Activities

No additional OPA removal activities are anticipated at this time.

2.2.1.2 Next Steps

None 

2.2.2 Issues

Additional CERCLA wastes identified at the site will be addressed using CERCLA funding and authority.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No information available at this time.

2.5.2 Liaison Officer

No information available at this time

2.5.3 Information Officer

No information available at this time

3. Participating Entities

3.1 Unified Command

No information available at this time.

3.2 Cooperating Agencies

US EPA Region 6
Louisiana Department of Environmental Quality (LDEQ)
United States Coast Guard (USCG)

4. Personnel On Site

No information available at this time.

5. Definition of Terms

CO  Carbon Monoxide
DRO – Diesel Range Organics
ERRS  Emergency and Rapid Response Services
GPS  Global Positioning System
H2S  Hydrogen Sulfide
LDEQ – Louisiana Department of Environmental Quality
LEL  Lower Explosive Limit
LTU – Land Treatment Unit
O2  Oxygen
ORO – Oil Range Organics
OSC – OnScene Coordinator
PAHs  Polycyclic Aromatic Hydrocarbons
PCB  Polychlorinated Biphenyl
PRPs  Potentially Responsible Parties
RA – Removal Assessment
SBA  SBA Shipyard Inc.
START – Superfund Technical Assessment and Response Team
SVOC – SemiVolatile Organic Compounds
TAL  Target Analyte List
TCLP  Toxicity Characteristic Leaching Procedure
TPH  Total Petroleum Hydrocarbons
USCG – Unites States Coast Guard
US EPA  United States Environmental Protection Agency
VOC  Volatile Organic Compounds 

6. Additional sources of information

6.1 Internet location of additional information/report

Additional information can be obtained at epaosc.org/sbashipyards

6.2 Reporting Schedule

No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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